Electrical Compliance, Safety, and Field Policies
Permit and Inspection Procedure
The steps the company follows on every job so no permit is skipped and no inspection is missed. Build these into the schedule, not around it, and keep approved plans and records on the job.
Confirm AHJ, the enforced NEC edition, and local amendments before design or bid: ________________________________
Pull the permit before starting and price the fee into the job: ________________________________
Schedule the rough-in inspection before insulation and drywall: ________________________________
Schedule the final inspection before energizing and turnover: ________________________________
Coordinate utility connection and service release with the sign-off: ________________________________
Self-inspect against a checklist before calling the official inspection: ________________________________
Electrical Safety Rules (LOTO and Arc Flash)
The non-negotiable practices every electrician follows, enforced by the foreman and never bent under schedule pressure. Aligned with NFPA 70E and OSHA.
Establish an electrically safe work condition: de-energize and verify zero energy: ________________________________
Lock out and tag out before working on equipment: ________________________________
Test before touch: treat every conductor as live until metered: ________________________________
Respect arc-flash boundaries and wear rated PPE for energized tasks: ________________________________
Justify and analyze any energized work before it proceeds: ________________________________
Run a short job hazard analysis on each new task or condition: ________________________________
Foreman Daily Field Plan
The routine that protects the labor budget. A foreman who plans the day, stages material, and runs prefab keeps the crew productive and the job on its estimated hours.
Issue a written task plan for each crew member at the start of the day: ________________________________
Confirm tomorrow's material is staged and kitted by area: ________________________________
Run the prefab program for whips, box kits, and feeds: ________________________________
Attend coordination meetings and sequence rough-in to claim routes early: ________________________________
Update percent complete versus hours weekly and flag any phase behind: ________________________________
Capture accurate timecards coded to the right job and cost code: ________________________________
